~ WASHINGTON STATE
Recreationand
Conservation Office Progress Report

PROJECT: 18-1431 DEV, EVERGREEN PLAYFIELD TURF CONVERSION
Sponsor: City of Mountlake Terrace  Program: YAF - Large Status: Active
Project Start Date: 08/01/2019 Agreement End Date: 05/31/2022

Progress Report Status: Accepted 12/05/2019

Report Period
From 08/01/2019  To 12/04/2019

Questions
#1: Describe the work accomplished during this reporting period.
Description is required
The cultural resources assessment has been completed and there were not any significant findings. City staff have been meeting with turf and lighting vendors and plan to
have both selected by the end of the year.
#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.
Choice No
N/A

#3: Tell us about work planned for the next reporting period.
Description is required
Vendor selection and preliminary design.
#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes,
please explain:
Choice No
N/A
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Milestones

Milestone

SEPA/NEPA Completed

60% Plans to RCO

Applied for Permits

All Bid Docs/Plans to RCO
Bid Awarded/Contractor Hired
Construction Started
Progress Report Due

Annual Project Billing Due
Progress Report Due
Progress Report Due

Annual Project Billing Due
Funding Acknowl Sign Posted
RCO Final Inspection
Construction Complete

Final Billing Due

Final Report Due

Agreement End Date

Special Conditions

1. Cultural Resources-Survey Required

Target Date
12/31/2019
01/31/2020
03/31/2020
04/30/2020
04/30/2020
06/01/2020
06/30/2020
07/31/2020
12/31/2020
06/30/2021
07/31/2021
03/31/2022
03/31/2022
03/31/2022
05/01/2022
05/16/2022
05/31/2022
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Completed Delayed

Need amendment to change

New Target Date

Progress/Reason for Delay

This agreement requires compliance with Executive Order 05-05 and/or Section 106 of the National Historic Preservation Act. RCO has completed the initial consultation for
this project and a cultural resources survey is required. The Sponsor must submit to RCO the survey and receive from RCO a notice of cultural resources completion before
any ground disturbing activities can begin. Ground disturbance started without approval will be considered a breach of contract. In the event that archaeological or historic
materials are discovered while conducting ground disturbing activities, work in the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions

found in this agreement. All cultural resources work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation.

Permits

Permits and Reviews

Building Permit
Clear & Grade Permit
SEPA

Other Required Permits

Permit Questions

Issuing Organization
City/County

City/County

Local or State

#1: Any additional mitigation requirements? If so, please describe.
Choice No
#2: Are there any additional permits required? If so, please describe.
Choice No
#3: Tell us about your progress with securing your permits or ESA consultation.

Description is required

After consultants are selected design and permits will begin
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Applied Date

Note: Once vendor is chosen permits will be applied for.
Note: Once vendor is chosen permits will be applied for.

Note: Once vendor is chosen permits will be applied for.

Note: Civil

Received Expiration
Date Date

12/05/2019



Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)
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PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File Attach

Type Date Attachment Type Title

No attachments match filter criteria

Certify & Submit

Status History

Report
Status Date

Accepted 12/05/2019
Submitted 12/04/2019
Draft 12/04/2019
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User Note

Dan Haws Thanks Jeff.
Jeff Betz

Kevin Witte

Person

File Name, Number
Associations

Shared

12/05/2019



